June 27, 2001

RECEIVED
JUN 27 2001

VIA HAND DELIVERY

Magalie Roman Salas
Office of the Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

Re: FCC Directive to DSMI regarding the Disconnect and Suspend Status Functions and the Resulting Telcordia Implementation Plan, CC Docket No. 95-155 (DA-00-2754)

Dear Ms. Salas:

Enclosed is a copy of a letter to Ms. Diane Griffin Harmon, Acting Division Chief NSD, CCB, dated June 27, 2001, from Stephanie Cowart, Ordering and Billing Forum Moderator. Please place the letter in the record for CC Docket No. 95-155. Also, please date-stamp and return the extra copy to our messenger.

Please contact Megan Campbell, ATIS General Counsel at 202/434-8847 if you have any questions or comments.

Sincerely,

Megan L. Campbell
General Counsel

Enclosures
June 27, 2001

Ms. Diane Griffin Harmon
Acting Division Chief
Network Services Division
Common Carrier Bureau
445 12th Street, SW
Suite 6-A420
Washington, DC 20554

Email: dharmon@fcc.gov

Re: FCC Directive to DSMI regarding the Disconnect and Suspend Status Functions and the Resulting Telcordia Implementation Plan, CC Docket No. 95-155 (DA-00-2754)

Dear Ms. Harmon:

The SMS/800 Number Administration Committee ("SNAC") would like to thank members of the Commission for meeting with Database Service Management, Inc. (DSMI), the SMS/800 Management Team (SMT), Telcordia Technologies, and other SNAC representatives on June 1, 2001. At this meeting, the SNAC expressed a need for additional time and further clarification regarding the FCC Disconnect and Suspend Order (DA-00-2754), and also discussed recommended suggestions as to how to implement this directive. The SNAC also discussed an implementation timeline, briefly outlined in the ATIS Ex Parte Presentation filed on June 8, 2001.

The Committee received valuable clarification at this meeting, which has enabled us to further define this requested timeline. The following is an outline of the SNAC's original recommended timeline, including additional information and steps that have been taken toward implementation:

June 20, 2001 – Telcordia Impact Analysis (Complete)
July 16-18, 2001 – SNAC Technical Subteam Design Review
July 25, 2001 – Full SNAC Design Approval
August 1, 2001 – SMS/800 Specifications Finalized
October 10, 2001 – Industry Testing Begins
December 8, 2001 – FCC Directive Implemented

This implementation schedule requires a four-month extension from the established implementation date of August 6, 2001. This proposed timeline would provide for a new implementation date of December 8, 2001.
The SNAC is requesting a response to this correspondence no later than July 9, 2001. Questions and concerns regarding this letter should be forwarded to the SNAC Co-Leaders: Pat Parker (Verizon) at (972) 615-8384 or via email: pat.parker@verizon.com, and Leslee Strohm (Qwest) at (720) 540-1535 or via email: lstrohm@uswest.com.

Thank you in advance for your prompt attention to this matter.

Sincerely,

Stephanie Cowart
OBF Moderator

Cc: Martha Huizenga, OBF Assistant Moderator
Gregory Cooke, Assistant Chief, NSD, CCB
Marti Schwimmer, Attorney, NSD, CCB
Jennifer Gorny, Attorney, NSD, CCB
Les Selzer, Economist, NSD, CCB
Megan Campbell, ATIS General Counsel
John Pautlitz, Director, Industry Forums
Pat Parker, SNAC Co-Leader
Leslee Strohm, SNAC Co-Leader
Deseree Herring, SNAC Administrator